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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Military
Munitions Response Program (MMRP) for an installation. The plan identifies environmental
cleanup requirements at each site or area of concern, and proposes a comprehensive,
installation-wide approach, with associated costs and schedules, to conduct investigations
and necessary remedial actions.

In an effort to coordinate planning information between the US Army Environmental Center
(USAEC), Idaho Army National Guard (IDARNG), and National Guard Bureau (NGB), an
IAP was completed. The IAP is used to track requirements, schedules, and tentative
budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected
overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this IAP.

Company/Installation/Branch

Idaho Army National Guard

Idaho Army National Guard

Engineering and Environment Inc. for USAEC
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AEDB-R
CERCLA

DERP
FS

FY
IAP
IDARNG
IRP
LTM
MC
MEC
MMRP
NGB
NPL
PA
RA(C)
RA(O)
RAB
RAC
RC
RD

R

s

TRC
USAEC
UXO

Acronyms & Abbreviations

Army Environmental Database - Restoration
Comprehensive Environmental Response, Compensation, and Liability Act
of 1980

Defense Environmental Restoration Program
Feasibility Study

Fiscal Year

Installation Action Plan

Idaho Army National Guard

Installation Restoration Program

Long-term Management

Munitions Constituent

Munitions and Explosives of Concern
Military Munitions Response Program
National Guard Bureau

National Priorities List

Preliminary Assessment

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Risk Assessment Code

Response Complete

Remedial Design

Remedial Investigation

Site Inspection

Technical Review Committee

US Army Environmental Center

Unexploded Ordnance
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Installation Information

Installation Locale: Orchard Training Area, Ada County, Idaho, 16 Miles South of Boise,
Idaho, Metro population 526,656

Kimama Training Area, Minidoka and Lincoln County, Idaho, 20 Miles Northeast of Twin
Falls, City Population 42,211

Installation Mission:
e Defend America both at home and abroad.
e Enhance readiness and capabilities for rapid action across the full spectrum of
military operations both at home and abroad.
e Remain the constitutionally based citizen militia that continues to serve the nation
both in peace and war.

Lead Organization:
Headquarters, NGB

Lead Executing Agency:
US Army Corps of Engineers

Regulatory Participation
Federal: Environmental Protection Agency, Region 10
State: Idaho Department of Environmental Quality

National Priorities List (NPL) Status: Not on NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: No RAB, TRC or
TAPP exist at These Training Areas.

Installation Program Summaries

MMRP

Primary Contaminants of Concern: Munitions and Explosives of Concern (MEC), Muntions
Constituent (MC), UXO

Affected Media of Concern: Soll

Estimated Date for RC: 2017

Funding to Date (up to FY05): $125,000

Current Year Funding (FY06): $9,000

Cost-to-Complete (FY07+): $231,755,000
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Cleanup Program Summary
Installation Historic Activity

The Orchard Training Area is BLM Land that served as a training area for the Army Air
Corps begining in 1941. The ranges were closed in 1948, but were opened periodically
from 1953 to 1979 by the Idaho National Guard and the Marine Corps Reserve. In 1979,
the Idaho Army National Guard (IDARNG) completed all documentation to sign a
Memorandum of Understanding (MOU) for continued military use of training area, which had
been reduced in size. The MOU is reviewed every five years and is valid for 30 years.

Kimama Training Area is BLM Land and was leased to the Idaho Army National Guard as a
Tracked Vehicle Maneuver and Training Area from 1968 to 1995.

MMRP
" Prior Year Progress: Preliminary Assessment (PA) completed at all sites.
" Future Plan of Action: A Site Investigation (SI) will be completed in 2007. The
installation plans to complete the Supplemental SI and Remedial Investigations/
Feasibility Studies (RI/FS) by 2012 and execute follow on phases/actions as required in
the individual site cleanup strategies.
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IDAHO ARNG

Military Munitions
Response Program
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MMRP Summary

Total AEDB-R MMRP Sites / AEDB-R Sites with Response Complete: 10/0

Different Site Types
8 Unexploded Munitions/Ordnance 2 Small Arms Ranges

Most Widespread Contaminants of Concern: MEC, MC, UXO
Media of Concern: Soll
Completed Removal/Interim Remedial Action/Remedial Action:

Total MMRP Funding

Prior Years (up to FY05): $125,000
Current Year (FY06): $9,000
Future Requirements (FY07+):  $231,755,000
Total: $231,889,000

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RC: 2017

Year of MMRP Completion Including LTM: 2047
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MMRP Contamination Assessment

The phase Ill Army Range Inventory Report was completed in Jul 2003. The inventory
identified 5 sites at the Orchard Training area and 5 sites at the Kimama Training Area as
eligible for the MMRP. These sites are identified as 2 small arms ranges, 8 multi-use
ranges. The Phase lll inventory serves as a Preliminary Assessment (PA) under

Comprehensive Environmental Response, Compensation and Liability Act of 1980
(CERCLA).

MMRP Cleanup Exit Strategy

The installation plans to complete all Sis by 2007 and execute follow on phases/actions as
required in the individual site cleanup strategies.
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Previous Studies
2002

* Final Closed, Transferring, and Transferred Range Inventory at Orchard Training Area,
December.

2003
* Final Closed, Transferring, and Transferred Range Inventory at Kimama Training, January.
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Military Munitions
Response Program
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KTS-001-R-01
TRAINING AREA 1

SITE DESCRIPTION

Training Area 1 is located in Minidoka County. The

training area is located approximately 20 miles REGULATORY DRIVER: CERCLA
northeast of Twin Falls, Idaho, and was used by
the Idaho Army National Guard (IDARNG) primarily RAC SCORE: 5-NEGLIGIBLE
for armored maneuver training from 1968 through
1991. Pyrotechnics and riot control agents were CONTAMINANTS OF CONCERN:
used during the maneuver training. The land for MEC, MC

the training area is owned by the Bureau of Land _
Management (BLM) and was used by the IDARNG | MEDIA OF CONCERN: Soil
under a special land use permit. Prior and

subsequent to use by the IDARNG the land was Phases Start End
open space and was used for agricultural PA ..o, 200206......... 200305
purposes, consisting of animal grazing. 1] I 200610......... 200709
Remediation for the training area has not been RIFFS............ 201010......... 201109
executed or planned. The area for Training Area 1 RD......coooe. 201510......... 201609
is 6,174 acres. RA(C)........... 201610......... 201709
LTM..covenee. 201710......... 204709

RC DATE: 201709

CLEANUP STRATEGY

An installation wide Archive Search Report and a Site Inspection (Sl) is scheduled to be
performed. Based on the results of the SI, a Remedial Investigation (RI)/Feasibility Study
(FS) will follow to include the installation of groundwater monitoring wells. The remedial
actions will include the excavation and disposal of contaminated soil. A MEC site
characterization and removal assessment will be performed followed by a MEC removal
action, institutional controls and monitoring.
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KTS-002-R-01
TRAINING AREA 2

SITE DESCRIPTION

Training Area 2 is located in Minidoka and Lincoln

Counties. The training area is located REGULATORY DRIVER: CERCLA
approximately 20 miles northeast of Twin Falls,
Idaho, and was used by the IDARNG primarily for
armored maneuver training from 1968 through
1991. Pyrotechnics and riot control agents were
used during the maneuver training. The land for
the training area is owned by the BLM and was
used by the IDARNG under a special land use
permit. Prior and subsequent to use by the

RAC SCORE: 5-NEGLIGIBLE

CONTAMINANTS OF CONCERN:
MEC, MC

MEDIA OF CONCERN: Saoll

IDARNG the land was open space and was used Phases Start End

for agncultural purposes’ ConSIStlng Of an|mal PA ................ 200206 ......... 200305

grazing. Remediation for the training area has not RIFS............ 201010......... 201109

been executed or planned The area for Tra|n|ng RD ................ 201510 ......... 201609

Area 2 is 9,478 acres. RA(C)........... 201610......... 201709
LTM............. 201710......... 204709

RC DATE: 201709

CLEANUP STRATEGY

An installation wide Archive Search Report and a Sl is scheduled to be performed. Based
on the results of the Sl, a RI/FS will follow to include the installation of groundwater
monitoring wells. The remedial actions will include the excavation and disposal of
contaminated soil. A MEC site characterization and removal assessment will be performed
followed by a MEC removal action, institutional controls and monitoring.
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KTS-003-R-01
TRAINING AREA 3

SITE DESCRIPTION

Training Area 3 is located in Lincoln County. The

training area is located approximately 20 miles REGULATORY DRIVER: CERCLA

northeast of Twin Falls, Idaho, and was used by

the IDARNG primarily for armored maneuver RAC SCORE: 5-NEGLIGIBLE

training from 1968 through 1991. Pyrotechnics

and riot control agents were used during the CONTAMINANTS OF CONCERN:

maneuver training. The land for the training area MEC, MC

is owned by the BLM and was used by the

IDARNG under a special land use permit. Prior MEDIA OF CONCERN: Soil

and subsequent to use by the IDARNG the land

was open space and was used for agricultural Phases Start End

purposes, consisting of animal grazing. PA. ... 200206 ........ 200305

Remediation for the training area has not been RIFS............ 201010 ........ 201109

executed or planned. The area for Training Area 3 | RD................ 201510 ........ 201609

is 7,897 acres. RA(C)........... 201610 ........ 201709
LTM.............. 201710 ........ 204709
RC DATE: 201709

CLEANUP STRATEGY

An installation wide Archive Search Report and a Sl is scheduled to be performed. Based
on the results of the SI, a RI/FS will follow to include the installation of groundwater
monitoring wells. The remedial actions will include the excavation and disposal of
contaminated soil. A MEC site characterization and removal assessment will be performed
followed by a MEC removal action, institutional controls and monitoring.
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KTS-004-R-01

SMALL ARMS RANGE 1

SITE DESCRIPTION

A small arms firing range located in the northwest
portion of Training Area 3. The range was used to
conduct small arms training and marksmanship
from 1968 through 1991. The land for the firing
range is owned by the BLM and was used by the
IDARNG under a special land use permit. Prior
and subsequent to use by the IDARNG the land
was open space and was used for agricultural
purposes, consisting of animal grazing.
Remediation for the firing range has not been
executed or planned. The area for the Small Arms
Range 1is 0.8 acres.

CLEANUP STRATEGY

An installation wide Archive Search Report and a
Sl is scheduled to be performed. Based on the

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 5-NEGLIGIBLE

CONTAMINANTS OF CONCERN:
MC

MEDIA OF CONCERN: Soil

Phases Start End

PA......ccce 200206 ........ 200305
1] I 200610 ........ 200709
RI/FS............ 201010........ 201109
RD..oooeeevn 201510........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

results of the Sl, a RI/FS will follow to include the installation of groundwater monitoring
wells. The remedial actions will include the excavation and disposal of contaminated soil.

IDARNG - DERP Installation Action Plan
14




KTS-005-R-01

SMALL ARMS RANGE 2

SITE DESCRIPTION

A small arms range located in the northwest
portion of Training Area 3. The range was used to
conduct small arms training and marksmanship
from 1968 through 1991. The land for the firing
range is owned by the BLM and was used by the
IDARNG under a special land use permit. Prior
and subsequent to use by the IDARNG the land
was open space and was used for agricultural
purposes, consisting of animal grazing.
Remediation for the firing range has not been
executed or planned. The area for the Small Arms
Range 2 is 0.6 acres.

CLEANUP STRATEGY

An installation wide Archive Search Report and a
Sl is scheduled to be performed. Based on the
results of the SlI, a RI/FS will follow to include the

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 5-NEGLIGIBLE

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

Phases Start End

PA......ccce 200206 ........ 200305
1] I 200610 ........ 200709
RI/FS............ 201010........ 201109
RD..oooevevn. 201510........ 201609
RA(C)......... 201610 ........ 201709

RC DATE: 201709

installation of groundwater monitoring wells. The remedial actions will include the

excavation and disposal of contaminated soil.
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OTA-001-R-01
MPRC MAINTENANCE AREA

SITE DESCRIPTION

The MPRC Maintenance Facility is a 3.9-acre area
located within the Christmas Mountain Maneuver REGULATORY DRIVER: CERCLA
Area, in the northwest portion of Orchard Training

Area. The MPRC is a fenced support facility RAC SCORE: 2-SERIOUS
consisting of several storage igloos constructed in
1990. The MPRC Maintenance Facility was CONTAMINANTS OF CONCERN:

originally intended for munitions Storage; however, | MEC, MC
it was used for this purpose for only a brief period

in 1990 and 1991 until the Ammo Supply Point MEDIA OF CONCERN: Soil

was opened in 1992. The MPRC Maintenance

Facility has since been used for equipment Phases Start End

maintenance and storage activities. This former PA...co, 200206 ........ 200305

range is considered closed because the area is Sl 200506 ........ 200703

fenced and will not be used for maneuver training RIFS........... 200810 ........ 200909

in the future. RD...covenen. 201510 ........ 201609
RA(C)........... 201610........ 201709

Munitions used at this site could include large LTM..oees 201710 ........ 204709

caliber tank rounds, shoulder mounted rocket
launchers, live and practice hand grenades, wire RC DATE: 201710
guided rockets fired from helicopters, tungsten-
carbide armor piercing rounds, mortars, weapons with shaped charges and HE, TNT blocks,
WP tank rounds, flares, smoke pots, tear gas, and small arms. This is because of the wide
variety of uses the installation’s training areas have encountered during their 50-year
history.

CLEANUP STRATEGY

An installation wide Archive Search Report and a Sl is scheduled to be performed. Based
on the results of the SI, a RI/FS will follow to include the installation of groundwater
monitoring wells. The remedial actions will include the excavation and disposal of
contaminated soil. A MEC site characterization and removal assessment will be performed
followed by a MEC removal action, institutional controls and monitoring.

This site was found to be located on an operational range and thus, is not eligible for the
MMRP. It will be made Response Complete in AEDB-R in Nov 06 when the database is re-
opened.
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OTA-002-R-01
OLD NORTHERN BOUNDARY AREA

SITE DESCRIPTION

The OIld Northern Boundary Area is a 20,228-acre

area north of the existing northern boundary of REGULATORY DRIVER: CERCLA
Orchard Training Area. Portions of the land are
currently privately owned and are used for RAC SCORE: 1-HIGH

ranching. The remainder of the land is state
owned, or federally owned public lands managed CONTAMINANTS OF CONCERN:
by the BLM. The area is bound by railroad tracks UXxo

on the north and east, and the existing Orchard
Training Area on the south. On the west, the area | MEDIA OF CONCERN: Soil
is defined by a co-linear extension of the western

boundary of the Orchard Training Area. The area | Phases Start End

was used for maneuver and gunnery training from | PA................ 200206 ........ 200305
1953 until 1985. In 1985, an electrical Sl 200506 ........ 200703
transmission line was constructed along the RIFS........... 200810 ........ 200909
current northern boundary of the Orchard Training | RD.oooeeenniee 201510 ........ 201609
Area. Prior to 1985, the only physical landmark RA(C) ..o 201610 ........ 201709
used to determine the extent of the Orchard LTM.............. 201710........ 204709

Training Area was the set of railroad tracks. This
area is considered a transferred range because it RC DATE: 201709
was formerly used for maneuver and gunnery
training by the U.S. Army, and is no longer used by the U.S. Army for such training.

Munitions used at this site could include large caliber tank rounds, shoulder mounted rocket
launchers, live and practice hand grenades, wire guided rockets fired from helicopters,
tungsten-carbide armor piercing rounds, mortars, weapons with shaped charges and HE,
TNT blocks, WP tank rounds, flares, smoke pots, tear gas, and small arms. This is because
of the wide variety of uses the installation’s training areas have encountered during their 50-
year history.

CLEANUP STRATEGY

An installation wide Archive Search Report and a Sl is scheduled to be performed. Based
on the results of the Sl, a RI/FS will follow to include the installation of groundwater
monitoring wells. The remedial actions will include the excavation and disposal of
contaminated soil. A MEC site characterization and removal assessment will be performed
followed by a MEC removal action, institutional controls and monitoring.
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OTA-003-R-01

OLD SOUTHWESTERN BOUNDARY AREA

SITE DESCRIPTION

The OIld Southwestern Boundary Area is a
25,669.46-acre area outside the existing
southwestern boundary of Orchard Training Area.

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 1-HIGH

The area consists of open land area; however, it
also includes a short segment of the Snake River
and the Snake River Canyon. There currently are
no access restrictions to this area. The canyon
and river were once used for engineer training by
the IDARNG. The remainder of the area was used
for maneuver training, and gunnery training. The

CONTAMINANTS OF CONCERN:
UXxo

MEDIA OF CONCERN: Saoll

entire area was used during the 1960s until it was | 2hases Start End
withdrawn from use in approximately 1981 after its PA .o 200206 ........ 200305
designation as the Snake River Birds of Prey Area Sl 200506 ........ 200703
a couple of years earlier. RI/FS............ 200810 ........ 200909
RD..ovvveeeeens 201510 ........ 201609
Eventually portions of this area became RA(C)........... 201610 ........ 201709
LTM.eeeeeee 201710........ 204709

permanently protected in the U.S. Congress’ en-
action of Public Law 103-64 in August of 1993.
The area protected by Public Law 103-64 then
became known as the Snake River Birds of Prey
National Conservation Area, which remains its name today. The Snake River Birds of Prey
National Conservation Area is partially owned by the state of Idaho, but the largest portion is
managed by the BLM. The Old Southwestern Boundary Area is considered a transferred
range because it was formerly used for engineer, maneuver and gunnery training by the
U.S. Army, is no longer used by the U.S. Army for such training, and is no longer part of the
land use agreement between the U.S. Army and the BLM.

RC DATE: 201709

Munitions used at this site could include large caliber tank rounds, shoulder mounted rocket
launchers, live and practice hand grenades, wire guided rockets fired from helicopters,
tungsten-carbide armor piercing rounds, mortars, weapons with shaped charges and HE,
TNT blocks, WP tank rounds, flares, smoke pots, tear gas, and small arms. This is because
of the wide variety of uses the installation’s training areas have encountered during their 50-
year history.

CLEANUP STRATEGY

An installation wide Archive Search Report and a Sl is scheduled to be performed. Based
on the results of the SI, a RI/FS will follow to include the installation of groundwater
monitoring wells. The remedial actions will include the excavation and disposal of
contaminated soil. A MEC site characterization and removal assessment will be performed
followed by a MEC removal action, institutional controls and monitoring.
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OTA-004-R-01
SNAKE RIVER TRAINING FACILITY

SITE DESCRIPTION

The Snake River Training Facility is a 3.457-acre

area located within Maneuver Area B6 in the REGULATORY DRIVER: CERCLA
northeast portion of Orchard Training Area. The

Snake River Training Facility consists of several RAC SCORE: 2-SERIOUS
buildings used as office space, classrooms, and

latrines. This former range is considered closed CONTAMINANTS OF CONCERN:

because the area is fenced and will not be used for | UXO

maneuver training in the future.
MEDIA OF CONCERN: Soil

Munitions used at this site could include large

caliber tank rounds, shoulder mounted rocket Phases Start End
launchers, live and practice hand grenades, wire PA.............. 200206......... 200305
guided rockets fired from helicopters, tungsten- Sl 200506......... 200703
carbide armor piercing rounds, mortars, weapons RIFS............ 200810......... 200909
with shaped charges and HE, TNT blocks, WP RA(C)........... 201610......... 201709
tank rounds, flares, smoke pots, tear gas, and LTM.............. 201710......... 204709
small arms. This is because of the wide variety of

uses the installation’s training areas have RC DATE: 201709

encountered during their 50-year history.

CLEANUP STRATEGY

An installation wide Archive Search Report and a Sl is scheduled to be performed. Based
on the results of the Sl, a RI/FS will follow to include the installation of groundwater
monitoring wells. The remedial actions will include the excavation and disposal of
contaminated soil. A MEC site characterization and removal assessment will be performed
followed by a MEC removal action, institutional controls and monitoring.

This site was found to be located on an operational range and thus, is not eligible for the
MMRP. It will be made Response Complete in AEDB-R in Nov 06 when the database is re-
opened.
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OTA-005-R-01
WEATHER STATION

SITE DESCRIPTION

The Weather Station is a 2.1-acre area located

within Maneuver Area C4 in the southern portion REGULATORY DRIVER: CERCLA
of Orchard Training Area. There is a weather
station (monitoring equipment) on site, but there
are no inhabited buildings on site. This area was
used as a range from 1953 to 1991. In 1991 the CONTAMINANTS OF CONCERN:
site was fenced off and a weather station was UXo

installed. This former range is considered closed
because the area is fenced and will not be used
for maneuver training in the future.

RAC SCORE: 3-MODERATE

MEDIA OF CONCERN: Saoll

Phases Start End
Munitions used at this site could include large PA....coov..... 200206 ........ 200305
caliber tank rounds, shoulder mounted rocket 5] [ 200506 ........ 200703
launchers, live and practice hand grenades, wire RIFS............ 200810 ........ 200909
guided rockets fired from helicopters, tungsten- RD.....coooocone. 201510......... 201609

RA(C)........... 201610 ........ 201709

carbide armor piercing rounds, mortars, weapons
with shaped charges and HE, TNT blocks, WP LTM.eeeeee 201710........ 204709
tank rounds, flares, smoke pots, tear gas, and

small arms. This is because of the wide variety of RC DATE: 201709
uses the installation’s training areas have
encountered during their 50-year history.

CLEANUP STRATEGY

An installation wide Archive Search Report and a Sl is scheduled to be performed. Based
on the results of the Sl, a RI/FS will follow to include the installation of groundwater
monitoring wells. The remedial actions will include the excavation and disposal of
contaminated soil. A MEC site characterization and removal assessment will be performed
followed by a MEC removal action, institutional controls and monitoring.

This site was found to be located on an operational range and thus, is not eligible for the
MMRP. It will be made Response Complete in AEDB-R in Nov 06 when the database is re-
opened.
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MMRP Schedule

Initiation of MMRP: 2002
Past Phase Completion Milestones

2003
* PA at all sites May

Projected Record of Decision/Decision Document Approval Dates: Unknown
Projected Construction Completion: 2017
Schedule for Five Year Reviews: Unknown

Estimated Completion Date of MMRP including LTM: 2047
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21



IDAHO ARMY NATIONAL GUARD MMRP SCHEDULE

(Based on current funding)

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY1l FY12 FY13 FY14 FY15+
KTS-001-R-02 [SI

RIFS

RD 201609

RA (C) 201709

LTM 204709
KTS-002-R-01 |RI/FS

RD 201609

RA (C) 201709

LTM 204709
KTS-003-R-01 |RIFS

RD 201609

RA (C) 201709

LTM 204709
KTS-004-R-02 |SI

RIFS

RD 201609

RA (C) 201709
KTS-005-R-02 |SI

RIFS

RD 201609

RA (C) 201709
OTA-001-R-02 |RI/FS

RD 201609

RA (C) 201709

LTM 204709
OTA-002-R-01 |RI/FS

RD 201609

RA (C) 201709

LTM 204709
OTA-003-R-02 |RI/FS

RD 201609

RA (C) 201709

LTM 204709
OTA-004-R-02 |RI/FS

RD 201609

RA (C) 201709

LTM 204709
OTA-005-R-02 |RI/FS

RD 201609

RA (C) 201709

LTM 204709
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MMRP Costs

Prior Years Funds

Total Funding up to FY04: $0K

Year Site Information Expenditures FY Total
FYO5 Orchard Range $125K
Total Prior Year Funds: $125K

Current Year Requirements

Year Site Information Expenditures FY Total
FY06 Orchard Range $IK
Total Future Requirements: $231,755K

Total MMR Program Cost (from inception to completion of the MMRP): $231,889K
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Community Involvement

Community involvement will not be required until after the completion of the Sl phase.
Following the SI phase community involvement will be solicited in accordance with
CERCLA.
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